
 

Construction update                                                                   March 17, 2014 
 

Barton Pump Station Upgrade Ahead of Schedule 
Upgrade projected to be complete by year’s end 

 

The Barton Pump Station Upgrade project is proceeding ahead of 
schedule.  Crews anticipate project completion in late fall 2014, 
several months ahead of the planned spring 2015 completion 
date.  The pump station, built in 1958, is an underground 
wastewater facility that moves sewage from parts of West Seattle 
north toward the West Point Treatment Plant in Magnolia.  When 
complete, the pump station will house new and upgraded 
equipment, including an upgraded odor control system and new 
standby generator.  
 

Progress Update and Upcoming Activities  

The concrete structures – walls, floors, and roofs – of the pump 

station, odor control room, and pipe housing area (utilidor) are 
complete.  The coming months will focus on installation of pipes, 
pumps, and other equipment necessary to safely pump 
wastewater through the station.  By summer crews expect to be 
working on site restoration, including retaining walls, landscaping and irrigation. 
 

What to expect 

 Underground work through the spring 

 Truck traffic in and out of the site, with 
flaggers to move vehicles around and 
through the site 

 Heavy equipment on site 

 Work hours 7 a.m. to 5:30 p.m. Monday 
through Thursday  

 Outreach in advance of site restoration 
activities 

 

Although crews anticipate a 2014 project completion date, unexpected circumstances could cause 
unanticipated delays.  King County will notify the community and ferry commuters of any updates to the 

schedule and any time a new activity impacts neighbors or commuters. 

The construction site is located next 
to the Fauntleroy Ferry Terminal. 

Spring work will focus on installing underground equipment 


